Cingular Wireless Phase | Implementation Status - Indiana

As of 07/31/01
Phase | Service Phase 1 Turn-up | Phase | Request with | Phase | Request
County Requested date work in progress pending
Bartholomew 4/23/99 10/27/99
Benton 11/28/00 yes
Blackford
Boone 6/18/99 8/20/99
Brown 6/9/99 10/27/99
Carroll
Cass
Clay 6/17/99 11/19/99
Clinton
Daviess 12/15/99 3/6/00
Dearborn 8/6/97 yes
Decatur 2/1/99 9/7/00
Delaware 8/14/98 3/3/99
Fayette
Fountain 6/2/98 3/4/99
Greene 9/10/99 5/5/00
Hamilton 2/3/99 8/26/99
Hancock 1/25/99
Hendricks 5/27/98 3/11/99
Henry
Howard
Jackson 5/15/98 7/13/00
Jay
Jefferson 8/25/98 6/9/00
Jennings 717198 9/7/00
Johnson 3/17/99
Knox 7/20/98 3/6/00
Lake 2/9/99 1/24/00
Lawrence 6/6/00 8/11/00
Madison 4/23/01 7/117/01
Marion 6/13/97 11/9/98
Martin
Miami
Monroe 9/28/98 12/9/99
Montgomery 3/27/00 5/15/00
Morgan 12/21/98
Ohio 8/14/98 yes




Cingular Wireless Phase | Implementation Status - Indiana

Phase | Service

Phase | Turn-up

Phase | Request with

Phase | Request

County Requested date work in progress pending
Orange 1/17/00 yes
Owen 7/20/98 7/16/99
Parke 7/16/01 yes
Porter 9/14/98 yes
Pulaski
Putnam 4/29/98 6/25/99
Randoiph
Ripley 4/11/01 yes
Rush
Scott 2/4/99 yes
Shelby 1/26/99
Sullivan 5/7/99 11/19/99
Switzerland 1/11/01 yes
Tippecanoe 4/27/98 10/18/99
Union
Vermillion 3/29/00 5/3/00
Vigo 4/29/99 11/4/99
Wabash
Warren 6/2/98 3/4/99
Washington 7/27/00 8/11/00
White
Totals
57 38 33 1 0




Cingular Wireless Phase | Implementation Status - Kentucky

As of 07/24/01

County

Phase | Service
Requested

Phase | Turn-up
date

Phase | Request with
work in progress

Phase | Request
pending

Kentucky State Police 1 serving
Ballard, Hickman, Graves,
Calloway, Fuiton, Carlisle,
Livingston, Lyon

10/21/97

yes

Kentucky State Police 2 serving
Caldwell, Hopkins, Crittenden,
Todd and Muhlenberg

11/11/97

yes

Kentucky State Police 3
Edmonson, Allen, Simpson, Butler

5/8/00

yes

Kentucky State Police 4 serving
Grayson, Breckinridge, Meade and
Bullitt

5/5/00

yes

Kentucky State Police 5 serving
Owen, Trimble, Henry

10/24/97

yes

Kentucky State Police 6 serving
Nicholas and Bracken

5/5/00

yes

Kentucky State Police 7 serving
Jackson, Lee, Garrard, Jessamine,
Lincoln

5/5/00

yes

Kentucky State Police 8 serving
Elliott, Wolfe, Menifee, Fleming
Lewis, Bath

5/5/00

yes

Kentucky State Police 9 serving
Pike, Floyd, Martin and Magoffin

2/10/99

yes

Kentucky State Police 10 serving
Harian, Knox and Bell

2/10/99

yes




Cingular Wireless Phase | Implementation Status - Kentucky

Phase | Service

Phase | Turn-up

Phase | Request with

Phase | Request

County Requested date work in progress pending
Kentucky State Police 11 serving

Clay and Rockcastle 5/5/00 yes

Kentucky State Police 12 serving

Scott and Franklin 5/5/00 yes

Kentucky State Police 15 serving

Casey 5/5/00 yes

Kentucky State Police 16 serving

Union and Ohio 5/5/00 yes

Bourbon 11/13/00 yes

Boyle 6/14/00 yes

Carroll 6/26/00 yes
Christian 10/4/00 yes
Clark 7/3/00 yes

Daviess 2/2/01 yes

Daviess - City of Owensboro 2/2/01 yes

Estill 8/28/98 yes
Fayette 11/14/00 yes
Harrison 11/13/00 yes
Henderson 9/6/00 yes

Jefferson 12/17/98 9/17/00

Johnson 1/13/00 yes

Lawrence 9/13/00 yes
Logan 11/27/98 yes

Madison 10/5/98 yes

Marshall 8/1/00 yes
Mason 11/13/00 yes

McCracken 9/17/00 yes
McLean 7/19/00 yes

Montgomery 11/16/00 yes

Morgan 11/13/00 yes
Oldham 11/13/00 yes
Perry 6/28/00 yes
Powell 9/5/00 yes

Rowan 6/14/00 yes
Shelby 12/4/00 yes
Trigg 8/8/00 yes
Warren 7/5/00 yes
Webster 8/21/00 yes
Whitley 8/14/00 yes




Cingular Wireless Phase | Implementation Status - Kentucky

Phase | Service

Phase | Turn-up

Phase | Request with

Phase | Request

County Requested date work in progress pending
Woodford 11/13/00 yes
TOTALS

46 46 1 24 0




Cingular Wireless Phase | Implementation Status - Louisiana

As of 07/31/01
Phase | Service |Phase | Turn-up| Phase | Request with | Phase | Request
County Requested date work in progress pending
Acadia
Allen
Ascension 9/8/00 5/24/01
Assumption 5/19/00 yes
Avoyelles
Bienville 7/12/00 yes
Bossier 9/15/99 yes
Caddo 2/23/00 yes
Calcasieu 11/30/99 5/3/01
East Baton Rouge 4/21/00 7/17/01
East Feliciana 2/9/01 yes
Evangeline
Iberia 03/06/01 yes
iberville 3/23/00 12/27/00
Jefferson 5/22/00 4/18/01
Jefferson Davis
Lafayette 10/20/98 4/1/99
LaFourche 5/22/00 6/14/01
Lincoln 10/5/00 yes
Livingston
Morehouse
Orleans 5/22/00 1/9/01
Ouachita 6/13/00 yes
Plaguemines 5/16/00 yes
Pointe Coupee
Rapides 9/30/99 yes
St. Bernard
St. Charles 5/16/00 1/9/01
St. James
St. John the Baptist 2/12/01 yes
St. Landry 10/26/00 6/19/01
St. Martin 11/8/99 yes
St. Mary’s 5/22/00 yes
St. Tammany 5/22/00 217/01
Tangipahoa 5/22/00 12/27/00
Terrebonne 5/22/00 6/12/01
Vermilion
Washington 5/22/00 2/9/01




Cingular Wireless Phase | Implementation Status - Louisiana

Phase | Service |Phase | Turn-up| Phase | Request with| Phase | Request
County Requested date work in progress pending
Webster 2/8/01 yes
West Baton Rouge
West Feliciana 1/18/01 yes
TOTALS
40 29 14 8 0




Cingular Wireless Phase | Implementation Status - Maryland

As of 07/31/01
Phase | Request Phase |

Phase | Service |Phase | Turn-up with work in Request
County Requested date progress pending
Baltimore
Carroll
Cecil yes
Harford
Howard
Charles
Montgomery
Prince George
TOTALS

0 0 0 0




Cingular Wireless Phase | Implementation Status - Massachusettes

As of 07/31/01

County

Phase | Service
Requested

Phase | Turn-up
date

Phase | Request with
work in progress

Phase | Request
pending

Barnstable

Bristol

Dukes

Essex

Middlesex

Nantucket

Norfolk

Plymouth

Suffolk

Worcester

TOTALS




Cingular Wireless Phase | Implementation Status - Michigan

As of 07/31/01
Phase | Request
Phase | Service Phase | Turn-up with work in Phase | Request
County Reguested date progress pending
Benzie 6/27/00 yes
Genesee Co.
Genesee Co.ETSB 9/1/00 3/1/01
City of Flint 12/6/00 7/19/01
Lake 7/25/00 yes
Lapeer 9/1/00 4/26/01
Leelanau 12/4/00 yes
Livingston 11/17/00 yes
Macomb 9/1/00 yes
Manistee 7/24/00 yes
Mason
Missaukee 11/8/00 yes
Oakland 7/19/00 yes
Osceola 9/1/00 yes
Shiawassee 6/21/00 7/12/01
St. Clair 3/6/01 yes
Washtenaw 9/1/00 219/01
western Wayne 9/11/00 yes
City of Detroit 11/2/00 yes
eastern Wayne 4/10/01 yes
Downriver M.A. 4/10/01 yes
Wexford Co. 7/13/00 yes
TOTALS
22 20 5 4 0




Cingular Wireless Phase | Implementation Status - Mississippi

As of 07/31/01

Phase | Service

Phase | Turn-up

Phase | Request
with work in

Phase | Request

County Requested date progress pending
Adams 12/16/99 yes
Alcorn

Attala

Benton

Bolivar 7/13/00 yes
Calhoun

Chickasaw

Choctaw

Claiborne

Clarke 11/16/00 yes

Coahoma

Copiah 8/22/00 4/20/01

Forrest 7/122/99 yes
Franklin

George 5/4/01 yes

Greene

Grenada 3/5/01 yes

Hancock 5/10/00 yes
Harrison 12/15/00 yes
Hinds 9/9/99 3/13/01

Holmes 4/26/00 yes

Issaquena

Iltawamba 11/2/00 yes
Jackson 10/26/99 yes
Jasper

Jefferson Davis

Kemper

Lamar 4/10/00 yes
Lauderdaie 7/6/00 yes

Leake 11/6/00 yes

Lee 8/25/00 yes
Leflore 3/29/00 yes
Lincoln 2/14/01 yes
Lowndes 2/7/01 yes
Madison 4/4/00 4/10/01

Marion

Monroe




Cingular Wireless Phase | Implementation Status - Mississippi

Phase | Request
Phase | Service | Phase | Turn-up| with work in Phase | Request
County Requested date progress pending
Montgomery 3/12/01 yes
Neshoba
Newton 11/6/00 yes
Noxubee
Oktibbeha
Perry
Pike 3/7/00 yes
Pontotoc
Prentiss 7/25/00 yes
Rankin 5/2/00 4/20/01
Scott 2/12/01 yes
Simpson 8/25/00 4/10/01
Smith
Stone 2/26/01 yes
Sunflower 7/11/00 yes
Tippah
Tishomingo
Union 4/10/00 yes
Walthal
Warren 11/19/99 3/14/01
Washington 2/12/01 yes
Webster
Yalobusha
Totals
60| 33 6 9




Cingular Wireless Phase | Implementation Status - Missouri

As of 07/31/01
Phase | Request
Phase | Service Phase | Turn-up with work in Phase | Request
County Requested date progress pending
Christian County 11/26/00 yes
Cooper County EMA 10/29/00 yes
Greene County 911 01/01/01 yes
Jasper County Emergency Services 10/30/00 yes
Newton County Central Dispatch 11/02/00 yes
Nixa Police Department 11/01/00 yes
Polk County 911 01/04/01 yes
Saint Louis County 12/07/00 yes
Scott County 05/25/01 yes
Stone County 11/15/00 yes
Taney County 911 10/30/00 yes
Webster County 12/12/00 yes
TOTALS
12 12 0 1 0




Cingular Wireless Phase | Implementation Status - Montana

As of 07/31/01
Phase | Request Phase |
Phase | Service | Phase |l Turn-up with work in Request
County Requested date progress pending
no service in Montana
TOTALS
0 0 0 0 0




Cingular Wireless Phase | Implementation Status - Nevada

As of 07/31/01

County

Phase | Service
Requested

Phase | Turn-up
date

Phase | Request
with work in
progress

Phase | Request
pending

Carson City

Clark Co

City of Henderson

Douglas Co

Nye Co

Washoe Co

11/03/99

yes

TOTALS




Cingular Wireless Phase | Implementation Status - New Hampshire

As of 07/31/01
Phase | Request
Phase | Service | Phase | Turn-up with work in Phase | Request
County Requested date progress pending
Rockingham need date yes
TOTALS
1 1 0 0 0




Cingular Wireless Phase | Implementation Status - New Jersey

As of 07/31/01
Phase | Request
Phase | Service Phase | Turn-up with work in Phase | Request
County Requested date progress pending
Atlantic 12/22/00
Burlington 12/22/00
Camden 12/22/00
Cape Mary 12/22/00
Cumberiand 12/22/00
Gloucester 12/22/00
Mercer 12/22/00
Middlesex 12/22/00
Monmouth 12/22/00
QOcean 12/22/00
Salem 12/22/00
Warren 12/22/00
TOTALS
11 0 12 0 0




Cinguiar Wireless Phase | Implementation Status - New York

As of 07/31/01

County

Phase | Service
Requested

Phase | Turn-up
date

Phase | Request with
work in progress

Phase | Request
pending

Albany

Cayuga

Chenango

Cortland

7/19/01

yes

Erie

8/23/00

yes

Herkimer

Jefferson

Lewis

Livingston

2/7/01

yes

Madison

Monroe

Montgomery

5/22/01

yes

Niagara

Oneida

Onondaga

April 01

yes

Ontario

April 01

yes

QOrleans

Oswego

Rensselaer

Saratoga

Schenectady

Schuyler

Seneca

St Lawrence

Tompkins

Warren

Washington

Wayne

Yates

TOTALS
29




Cingular Wireless Phase | Implementation Status - Northern Kentucky

As of 07/31/01
Phase | Service Phase | Turn-up |Phase | Request with| Phase | Request

County Requested date work in progress pending
Boone County
Boone Co.ETSB 6/28/00 3/15/01
Grtr. Cin. Airport 11/6/00 3/15/01
Campbell Co.
Campbell C. PD 8/28/00 3/15/01
Cty. Covington 11/9/00 3/15/01
Cty. Newport 9/14/00 3/15/01
Cty. Covington PD 11/10/00 3/15/01
Cty. Ft. Thomas 11/16/00 3/15/01
Gallatin
Grant 11/16/00 3/15/01
Kenton Co. 9/25/00 3/28/01
Cty. Erlanger 8/29/00 3/15/01
Pendleton 11/25/00 yes
TOTALS

14 11 10 0 0




Cingular Wireless Phase | Implementation Status - Chio

As of 07/31/01
Phase | Request

Phase | Service Phase | Turn-up with work in Phase | Request
County Requested date progress pending
Adams
Ashland
Ashtabula
Brown
Butler C. Sheriff 8/6/97 yes
Butler Co.
Butler Co. ETSB 7/17/00 yes
Carroll
Champaign
Cincinatti PD 3/7/97 yes
Clark
Clermont 7111/00 yes
Clinton
Columbiana
Coshocton
Crawford
Cty. Fairfield 8/6/97 yes
Cty. Hamilton 8/31/00 yes
Cty. Middleton 8/6/97 yes
Cty. Norwood 8/6/97 yes
Cty. Oxford 8/6/97 yes
Cty. Wyoming 8/6/97 yes
Cuyahoga 3/27/97 yes
Darke 3/29/97 yes
Delaware
Erie
Fairfield 6/11/99 yes
Fayette
Franklin
Geauga
Greene
Hamilton Co. 8/31/00 yes
Highland
Hocking 3/1/01 yes
Holmes
Huron
Lake 7/9/97 yes




Cingular Wireless Phase | Implementation Status - Ohio

County

Phase | Service
Requested

Phase | Turn-up
date

Phase | Request
with work in
progress

Phase | Request
pending

Logan

Lorain

Madison

Mahoning

Medina

Mercer

Miami

3/21/97

yes

Montgomery

3/13/97

yes

Muskingum

Perry

Pickaway

Portage

Preble

Richland

Shelby

Stark

Summit

3/27197

yes

Trumbull

Tuscarawas

Union

Union Township

8/6/97

yes

Union Township

8/6/97

yes

V. Amberiey

8/6/97

yes

Warren

8/6/97

yes

Wayne

TOTALS

62

23

23




Cingular Wireless Phase | Implementation Status - Oregon

As of 07/31/01
Phase | Service Phase | Request with| Phase | Request
County Requested Phase | Turn-up date work in progress Pending
no service in Oregon
TOTALS
0 0 0 0 0




Cingular Wireless Phase | Implementation Status - Pennsylvania

As of 07/31/01

County

Phase | Service
Requested

Phase | Turn-up
date

Phase | Request with
work in progress

Phase | Request
pending

Berks

Bucks

Chester

Cumberland

Dauphin

Delaware

1/1/99

Lancaster

Lebanon

Lehigh

Montgomery

6/1/96

Northampton

Philadelphia

York

yes

TOTALS
13




Cingular Wireless Phase | Implementation Status - Rhode Island

As of 07/31/01
Phase | Request
Phase | Service Phase | Turn-up with work in Phase | Request
County Requested date progress pending
Providence Mar-00
Kent Mar-00
Bristol Mar-00
Newport Mar-00
Washington Mar-00
TOTALS
0 5 0 0




Cinguiar Wireless Phase | Implementation Status - Southern Indiana

As of 07/24/01
Phase | Request
Phase | Service Phase | Turn-up with work in Phase | Request
County Requested date progress pending
Clark 1/26/00 yes
Crawford 4/9/01 yes
Dubois 2/25/99 yes
Floyd Yes not dated yes
Gibson 2/14/00 yes
Harrison
New Albany 9/29/97 yes
Perry 2/8/00 yes
Pike 2/17/99 4/12/01
Posey 3/12/99 4/12/01
Spencer 6/27/00 4/12/01
Vanderburgh 6/1/00 yes
Warrick 2/10/99 4/12/01
TOTALS
13 12 4 6 0




Cingular Wireless Phase | Implementation Status - Tennessee

As of 07/24/01
Phase | Service Phase | Request with Phase | Request
County Requested Phase | Turn-up date| work in progress pending
Bedford 5/4/00 Nov-00
Benton 5/4/00 Nov-00
Bledsoe 5/4/00 yes
Bradley 5/4/00 Nov-00
Catoosa, GA 10/19/99 yes
Carroll 5/4/00 Nov-00
Cheatham 5/4/00 Nov-00
Chester 5/4/00 Nov-00
Coahoma, MS
Crittenden, AR 11/30/00 yes
Crockett 5/4/00 Nov-00
Dade, GA
Davidson 5/4/00 Nov-00
DeSoto, MS 4/3/00 yes
Dickson 5/4/00 Nov-00
Fayette 5/4/00 Nov-00
Franklin 5/4/00 Nov-00
Gibson 5/4/00 Nov-00
Giles 5/4/00 Nov-00
Hamilton 5/4/00 Nov-00
Hardeman 5/4/00 Nov-00
Hardin 5/4/00 Nov-00
Haywood 5/4/00 Nov-00
Henderson 5/4/00 Nov-00
Hickman 5/4/00 Nov-00
Houston 5/4/00 Nov-00
Humphreys 5/4/00 Nov-00
Lauderdale 5/4/00 Nov-00
Lawrence 5/4/00 Nov-00
Lewis 5/4/00 Nov-00
Lincoln 5/4/00 Nov-00
Macon, GA
Madison 5/4/00 Nov-00
Marion 5/4/00 Nov-00
Marshall 5/4/00 Nov-00
Marshall, MS
Maury 5/4/00 Nov-00




Cingular Wireless Phase | Implementation Status - Tennessee

Phase | Service

Phase | Request with

Phase | Request

County Requested Phase | Turn-up date| work in progress pending
McNairy 5/4/00 Nov-00
Montgomery 5/4/00 Nov-00
Perry 5/4/00 yes
Rhea 514100 Nov-00
Robertson 5/4/00 Nov-00
Rutherford 5/4/00 Nov-00
Sequatchie 5/4/00 yes
Shelby 5/4/00 Nov-00
Stewart 5/4/00 Nov-00
Sumner 5/4/00 Nov-00
Tate, MS
Tipton 5/4/00 Nov-00
Tunica, MS 3/5/01 yes
Walker, GA
Whitfield, GA
Williamson 5/4/00 Nov-00
Wilson 5/4/00 Nov-00
TOTALS
53 46 39 0 0




Cingular Wireless Phase | Implementation Status - Texas

As of 07/31/01
Phase | Service Phase | Request with | Phase | Request

County Requested Phase | Turn-up date work in progress pending
9-1-1 Network of East Texas 03/30/01 yes
Addison, City of yes
Austin County (Bellville) 09/10/00 yes
Bexar County yes
Dallas, City of 01/12/00 yes
Farmers Branch, City of 01/08/01 yes
Galveston County 07/13/01
Garland, City of 05/30/01 yes
Longview, City of 06/06/00 yes
Lubbock
McLennan County EAD (Waco) 11/27/00 yes
Mesquite
Midland 04/12/00 yes
Montgomery County Emergency
Communications District
Plano 03/20/00 yes
Plateau Cellular 10/11/99 yes
Potter/Randall Counties
Richardson 03/20/00 yes
Tarrant County
Taylor County (Abilene)
TOTALS

20 11 1 2 0




Cingular Wireless Phase | Implementation Status - Virginia

As of 07/31/01
Phase | Service Phase 1 Turn-up | Phase | Request with | Phase | Request

County Requested date work in progress pending
Accomack/Northampton 6/28/99 yes
Anne Arundel, MD 12/9/99 yes
Alexandria City 4/14/99 yes
Arlington 4/14/99 yes
Caroline
Clarke 11/22/99 yes
Culpeper 11/22/99 yes
Essex
Fairfax 4/14/99 yes
Fauquier 11/22/99 yes
Frederick 11/22/99 yes
Fredericksburg City 11/22/99 yes
King and Queen
King George 12/1/00 yes
King William
Lancaster
Loudon 4/14/99 yes
Louisa 11/22/99 yes
Madison
Middlesex
Northumberland
Orange 11/22/99 yes
Page
Prince William 4/14/99 yes
Richmond
Rappahannock
Shenandoah 6/25/99 yes
Spotsylvania 11/22/99 yes
Stafford
Warren
Westmoreland 12/27/00 yes
Winchester City
TOTALS

30 18 0 17 0




Cingular Wireless Phase | Implementation Status - Washington, D.C.

As of 07/31/01
Phase | Request
Phase | Service Phase | Turn-up with work in Phase | Request
County Requested date progress pending
Washington, D.C.
TOTALS
0 0 0 0




Cingular Wireless Phase | Implementation Status - Washington

As of 07/31/01
Phase | Request
Phase | Service with work in Phase | Request
County Requested Phase | Turn-up date progress pending
Island Co 04/11/00 yes
King Co 02/17/00 yes
Kitsap Co
Pierce Co 06/19/00 yes
Skagit Co 02/24/00 yes
Spokane Co 02/22/00 yes
Thurston Co 04/19/00 yes
Whatcom Co 03/22/00 yes
TOTALS
7 0 3 0




Cingular Wireless Phase | Implementation Status - West Massachusettes

As of 07/31/01

County

Phase | Service
Requested

Phase | Turn-up date

Phase | Request with
work in progress

Phase | Request
pending

Berkshire

Franklin

Hampden

Hampshire

TOTALS




Cingular Wireless Phase | Implementation Status - West Virginia

As of 07/31/01

County

Phase | Service
Requested

Phase | Turn-up
date

Phase | Request
with work in
progress

Phase | Request
pending

Berkeley

Grant

Hampshire

Jefferson

Morgan

Pendieton

TOTALS




Cingular Wireless Phase | Implementation Status - Wisconsin

As of 07/31/01

County

Phase | Service
Requested

Phase | Turn-up
date

Phase | Request with
work in progress

Phase | Request
pending

Columbia

Dane

Dodge

Fond du Lac

Jefferson

Kenosha

Milwaukee Co.

Ozaukee

Racine

Rock

11/17/98

yes

Sheboygan

2/27197

yes

Walworth

Washington

2/17/99

yes

Waukesha

TOTALS
14




Cingular Wireless Phase | Implementation Status — Summary

As of 07/31/01

State Number of Number of Number of Number of Number of
Counties with Phase | Counties Phase | Phase | Phase |
Cingular Requests | deployed Requests with Requests
Service work in pending
progress
Grand Totals 1156 757 346 204 207




